
Ackerman, Joyce
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Subject:
Attachments:

From:
Sent:
To:
Cc:

Patrick Medland <PMedland@Geosyntec.com>
Monday, April 30, 2018 12:44 PM
Ackerman, Joyce; Jonathan H. Steeler; Richard Dean
Dave Folkes; Tobi L. Moore; Jonathan Gillen; Piggott, Amelia; Sandusky, Eric; Stovall - 
CDPHE, Curtis
RE: Neuhauser Landfill Site Schedule 
Stratus Redtail Sch.xlsx

Joyce,

As discussed this morning, we plan to remove the entirety of the Phase 2B stockpile. Speaking with Tobi, we will have 
end dumps available to haul the soil starting this Friday the 4th. I have updated the schedule based on the current 

activities completed and current future work plans.

Please let mw know if you have any questions.

Patrick

Patrick Medland 
Scientist

Geosyntec Consultants
5670 Greenwood Plaza Blvd Ste 540
Greenwood Village, CO 80111

Office: 303-790-1340 
Direct: 720-509-8907

From: Ackerman, Joyce <Ackerman.Joyce@epa.gov>
Sent: Friday, April 27, 2018 4:22 PM
To: Jonathan FI. Steeler <JSteeler@sennlaw.com>; Patrick Medland <PMedland@Geosyntec.com>; Richard Dean 
<rdean@stratuscompanies.com>
Cc: Dave Folkes <DFolkes@Geosyntec.com>; Tobi L. Moore <tmoore@ACTEnviro.com>; Jonathan Gillen 
<JGillen@Geosyntec.com>; Piggott, Amelia <Piggott.Amelia@epa.gov>; Sandusky, Eric 
<Eric.Sandusky@WestonSolutions.com>
Subject: RE: Neuhauser Landfill Site Schedule

Dear Mr. Dean and Mr. Steeler - Thank you for the schedule, and it appears that site work is progressing 
satisfactorily.

/

I noted that the schedule does not have a line item for removing the contaminated stockpiled soils from Phase 
2b. As I discussed in my e-mail dated April 17, 2018, and in my conversations with site personnel, I do not 
know of an adequate methodology to re-segregate this stockpile due to the highly elevated concentrations of 
contaminants shown in lab results.

Please advise no later than COB Monday April 30, 2018, the schedule for removing this stockpile for disposal l
off-site.

l



Thank you for your assistance. 

Sincerely,

Joyce Ackerman
On-Scene Coordinator and START P.O.
U.S. EPA Region 8
1595 Wynkoop Street
Denver, CO 80202
(303)312-6822

From: Jonathan H. Steeler fmailto:JSteeler(5)sennlaw.coml 

Sent: Friday, April 20, 2018 9:34 AM
To: 'Patrick Medland1 <PMedland(5)Geosvntec.com>; Ackerman, Joyce <Ackerman.Joyce (5>epa.gov>; 
iason.king(5)coag.gov
Cc: Dave Folkes <DFolkes(a)Geosvntec.com>; Tobi L. Moore <tmoore(S)ACTEnviro.com>; Richard Dean 
<rdean(5)stratuscompanies.com>; Jonathan Gillen <JGillen(5)Geosyntec.com>; Piggott, Amelia 

<Piggott.Amelia(5)epa.gov>
Subject: RE: Neuhauser Landfill Site Schedule

Joyce: With regard to the attached Schedule, please be advised that Mr. Dean will be out of the country from May 17 
through May 30 and while we do our best to meet the schedule attached, we wanted to make you aware of this as there 
may be some slippage in the event something unanticipated comes up during this time frame. Thanks Jon

Jonathan H. Steeler 
Senn Visciano Canges P.C.
1700 Lincoln Street, Suite 4300 
Denver, CO 80203 
Direct: (303) 291-4039 
Phone: (303) 298-1122 
Cellular: (303) 349-4220 
Fax:(303)296-9101 
JSteeler@sennlaw.com
www.sennlaw.com.......... ...... ............ ...... ...... ............ _ ................... _____........  ............. .................. ....... ____.............

From: Patrick Medland fmailto:PMedland(a)Geosyntec.coml 
Sent: Thursday, April 19, 2018 4:17 PM 
To: Ackerman, Joyce; Stovall - CDPHE, Curtis
Cc: Dave Folkes; Jonathan H. Steeler; Tobi L. Moore; Richard Dean; Jonathan Gillen 
Subject: Neuhauser Landfill Site Schedule

Joyce and Curt,

Attached is the current schedule for work at the Neuhauser Landfill Site based on Geosyntec's and ACT's best estimates 
at the moment. This is obviously subject to change based on actual work that can be performed in a day and items 
outside our control (weather, delays with disposal facility approvals, etc.), but in general, I think both the roadmap and 
approximate days are reasonable. This has been created as a planning document for purposes of logistics and 

communication.

It is my understanding both Joyce Ackerman and Richard Dean will be out of the country for portions of May. If exact 
dates can be provided, I would appreciate it.
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If there are questions or comments, please let me know.

Thanks,
Patrick

Patrick Medland 
Scientist

Geosyntec Consultants
5670 Greenwood Plaza Blvd Ste 540
Greenwood Village, CO 80111

Office: 303-790-1340 
Direct: 720-509-8907

SVC Senn Visciano Canges P.C.

EMAIL NOTICE AND DISCLAIMER: The information contained in this communication (including any attachments) is for the sole use of the intended recipient. It 
may contain proprietary, confidential or legally privileged information which may be exempt from disclosure under applicable law. No confidentiality or privilege is 
waived or lost by any mistransmission. If the reader of this message is not an intended recipient, you are hereby notified that any unauthorized review, use, 
distribution, or copying of this communication, or any of its contents, is strictly prohibited. If you have received this communication in error, please reply to the 
sender and destroy all copies of the message.
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Phase 1 Phase 2A Phase 2B

Friday, April 20, 2018 

Saturday, April 21, 2018 

Sunday, April 22, 2018

Monday, April 23, 2018 _____________________________

Neuhauser Landfill Site Schedule - Tentative

Tuesday, April 24, 2018 Excavate - Complete

Stockpile and Confirmation

Wednesday, April 25, 2018 Sampling - Complete

Thursday, April 26, 2018 Excavate

Friday, April 27, 2018 Excavate - ongoing

Saturday, April 28, 2018 

Sunday, April 29, 2018

Monday, April 30, 2018 Excavate Installation of remedial system

Installation of remedial system and

Tuesday, May 1, 2018 Excavate Survey Survey

Stockpile and Confirmation

Wednesday, May 2, 2018 Approximate Analytical Due Installation of remedial system

Thursday, May 3, 2018 Approximate Analytical Due Installation of remedial system

Friday, May 4, 2018 Installation of remedial system

Saturday, May 5, 2018 Installation of remedial system?

Sunday, May 6, 2018

Monday, May 7, 2018 Backfill? Installation of remedial system

Tuesday, May 8, 2018 Installation of remedial system

Wednesday, May 9, 2018 Installation of remedial system

Thursday, May 10, 2018 Approximate Analytical Due Installation of remedial system

Friday, May 11, 2018 Installation of remedial system

Saturday, May 12, 2018

Sunday, May 13, 2018

Monday, May 14, 2018 Survey? Survey?

Tuesday, May 15, 2018 Backfill?

Wednesday, May 16, 2018 

Thursday, May 17, 2018 

Friday, May 18, 2018 

Saturday, May 19, 2018 

Sunday, May 20, 2018

Monday, May 21, 2018 Backfill as needed Backfill as needed Backfill as needed

Tuesday, May 22, 2018 

Wednesday, May 23, 2018 

Thursday, May 24, 2018 

Friday, May 25, 2018 

Saturday, May 26, 2018 

Sunday, May 27, 2018 

Monday, May 28, 2018 

Tuesday, May 29, 2018 

Wednesday, May 30, 2018 

Thursday, May 31, 2018

Phase 3 Clean Stockpiles

Backfill Backfill 3

Backfill Backfill 3

Phase 3 is 

adequately 

backfilled for H8iS

purposes.

Impacted Stockpiles 

(Tobi to arrange end dumps)

Segregate Phase 1-SP1 - complete?

Roll-off bins EM Anomaly

(Tobi to arrange transport)

Ongoing

Remove Phase 1 and 2B impacted stockpiles 

Remove Phase 1 and 2B impacted stockpiles?

Removal of impacted piles of 2A? Remove Phase 1 

Backfill 2A? and 2B impacted stockpiles

Remove Phase 1 and 2B impacted stockpiles

Backfill 1? Removal of impacted piles of 1?

Complete

Frac Tanks

Sample Frac Tank 2

Start removal of liquids in 

Frac Tank 1

Backfill as needed Complete as needed Complete as needed Complete this week?




